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SFOBB - Seismic Replacement Project *
Status of Construction
Week Ending March 19", 2004 Gltrens
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 46% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Complete — 42% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — August 15, 2006  http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Total to | Project Percent
Week Date Total Complete
FOUNDATIONS
Footing Boxes Set 1 17 28 61%
Piles Driven 0 88 160 55%
SUBSTRUCTURE
Pier Columns 0 6 28 21%
Pier Access Casing 0 5 20 25%
PRECAST YARD
Panels Cast 6 248 876 28%
Segments Cast 4 115 452 25%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE

Pier 16E — Pour bottom slab and continue to install diaphragm reinforcing steel
Pier 15E — Install wall and diaphragm reinforcing steel
Pier 14E & 13E — Continue installation of falsework
Pier 12E — Remove cofferdam

Pier 11E — Begin installing falsework

Pier 10E — Construct pier lift #2

Pier 09E — Install steel for pier lift #2

Pier 08E — Pour top of footing

Pier O7E — Pour pier socket

Pier O6E — Fabricate pier column steel on barge

Pier O5E — Continue pile head connection welding
Pier 04E — Cut slots for pile head connections

Pier 03E & 16W — Pour pile plugs

Pier 15W — Initial pile clean out

Pier 14W — Place locking fill and dewater box

Pier 13W — Place footing box

Pier 06W — Class 1 concrete finish for footing box wall
Pier 05W — Pour footing box walls

PRECAST YARD (Stockton)
= 10 panels are scheduled to be cast
= 5 segments are scheduled to be cast



PIER W2 STRUCTURES (04-0120C4) Resident Engineer: Pedro Sanchez

Time Elapsed — 75% Est. Date of Completion — May 26", 2004
Structure Work Completed — 65% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E: Poured the first lift of the columns
=  W2W: No structure work performed

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E: Cure column concrete
=  W2W: Prepare high strength bars for stressing

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 59% Est. Date of Completion — July 5, 2004
Completed — 58% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
SUBSTATION
= Finished grading exterior of building
= Installed overhead doors and taped drywall
= Framed/lathed plaster soffit
=  Continued to rough in electrical
= Continued installing high roof membrane
= Continued installing cable trays and electrical conduits
=  Set compressed air equipment
= |Installed HVAC equipment
UTILITY RELOCATION
= Cleared and grubbed North side
= Temporary tie-in tunnel sprinkler

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Continue roughing in electrical
= Continue installing cable trays and electrical conduits
= Install electrical panels and transformers
=  Finish installing HVAC equipment
= Install low roof membrane
=  Paint interior balance
= |Install interior light fixtures
= Raise mechanical room door height
UTILITY RELOCATIONS
= Cast utility vaults
= Excavate for utility vaults



COAST GUARD ROAD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 100% Est. Date of Completion — April 30", 2004
Complete — 91%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Erect falsework for concrete canopy. Place bottom mat rebar on soffit.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Continue working on the concrete canopy falsework
= Place rebar for concrete canopy
= Form and pour concrete for superstructure
= Pave parking lot and tennis court

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2001 RE: Mark Woods
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